


The Calumet County Mural Initiative Work Schedule


MAY 2019



SUN	MON	TUES	WED	THUR	FRI	SAT
28	29	30	01	02	03	04
05	06	07	08	09	10	11
12	13	14	15	16	17	18
19	20	21 Chilton Mural 9:30am to 3:00pm	22 Chilton Mural 9:30am to 3:00pm	23 Chilton Mural 9:30am to 3:00pm	24 Chilton Mural 9:30am to 3:00pm	25
26	27 Chilton Mural 9:30am to 3:00pm	28 Chilton Mural 9:30am to 3:00pm	29	30	31	01
02	03	04	05	06	07	08

The Calumet County Mural Initiative Work Schedule


JUNE 2019



SUN	MON	TUES	WED	THUR	FRI	SAT
26	27	28	29	30	31	01
02	03 Chilton Mural 9:30am to 3:00pm	04 Chilton Mural 9:30am to 3:00pm	05 Chilton Mural 9:30am to 3:00pm	06 Chilton Mural 9:30am to 3:00pm	07 Chilton Mural 9:30am to 3:00pm	08
09	10 Chilton Mural 9:30am to 3:00pm	11 Chilton Mural 9:30am to 3:00pm	12	13	14	15
16	17 Chilton Mural 9:30am to 3:00pm	18 Chilton Mural 9:30am to 3:00pm	19 Chilton Mural 9:30am to 3:00pm	20 Chilton Mural 9:30am to 3:00pm	21	22
23	24 Chilton Mural 9:30am to 3:00pm	25 Chilton Mural 9:30am to 3:00pm	26 Chilton Mural 9:30am to 3:00pm	27 Chilton Mural 9:30am to 3:00pm	28 Chilton Mural 9:30am to 3:00pm	29
30	01	02	03	04	05	06

The Calumet County Mural Initiative Work Schedule


JULY 2019



SUN	MON	TUES	WED	THUR	FRI	SAT
30	01	02	03	04	05	06
07	08 Chilton Mural 9:30am to 3:00pm	09 Chilton Mural 9:30am to 3:00pm	10 Chilton Mural 9:30am to 3:00pm	11 Chilton Mural 9:30am to 3:00pm	12 Chilton Mural 9:30am to 3:00pm	13
14	15 Chilton Mural 9:30am to 3:00pm	16 Chilton Mural 9:30am to 3:00pm	17 Chilton Mural 9:30am to 3:00pm	18 Chilton Mural 9:30am to 3:00pm	19 Chilton Mural 9:30am to 3:00pm	20
21	22 Chilton Mural 9:30am to 3:00pm	23 Chilton Mural 9:30am to 3:00pm	24 Chilton Mural 9:30am to 3:00pm	25 Chilton Mural 9:30am to 3:00pm	26 Chilton Mural 9:30am to 3:00pm	27
28	29 Chilton Mural 9:30am to 3:00pm	30 Move to Stockbridge	31 Stockbridge Wall Prep	01 Stockbridge Wall Prep	02 Stockbridge Wall Prep	03
04	05	06	07	08	09	10

The Calumet County Mural Initiative Work Schedule


AUGUST 2019



SUN	MON	TUES	WED	THUR	FRI	SAT
28	29	30	31	01	02	03
				Stockbridge Wall Prep	Stockbridge Wall Prep	
04	05	06	07	08	09	10
11	12	13	14	15	16	17
	Stockbridge 9:30 to 3pm	Stockbridge 9:30 to 3pm	Stockbridge 9:30 to 3pm	Stockbridge 9:30 to 3pm	Stockbridge 9:30 to 3pm	
18	19	20	21	22	23	24
	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point
25	26	27	28	29	30	31
	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point	Schedule TBD at this point
01	02	03	04	05	06	07

The Calumet County Mural Initiative Work Schedule

SEPTEMBER 2019



SUN	MON	TUES	WED	THUR	FRI	SAT
01	02	03	04	05	06	07
08	09	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	01	02	03	04	05
06	07	08	09	10	11	12